Draft Agenda for April 22, 2011 Blumenauer Meeting

RI/FS Update

1) Portland Harbor In-Water RI/FS:

a) Schedule Status

i) Background

ii)Current Schedule Through Submittal of Draft FS
(1)Overview of Schedule for 5 Major Deliverables this Year
(2)Balancing Quality with Timeliness

iii) Schedule Milestones and Challenges
(1)Overlapping Deliverables
(2)EPA/LWG Check-ins (managing comments)
(3)Weight of Evidence/Professional Judgment
(4)No Surprises; Transparency

b) Post Draft FS Schedule
i) Finalizing the FS
ii)Development of the Proposed Plan
iii) Public Comment/Outreach
iv)Development of the Record of Decision
v) Remedial Design/Remedial Action (including Early Actions)

vi)Long-term Monitoring/5-Year Reviews

2) DEQ Update on Source Control:

a) (DEQ to provide this agenda/outline)
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